EXECUTIVE PROJECT STATUS

Reporting date: 2 Nov 2026 · tested source 31a22ad · evidence update 50a2909.

PROJECT: Consultation Reservation	BASELINE: 31a22ad · evidence 50a2909	DATE / OWNER: 02 Nov 2026 / Kseniia

PROJECT / TEAM

Consultation Reservation · Kseniia Blokhina and Fatima Tangatarova

OVERALL DELIVERY STATUS

GREEN / ON TRACK
All four residual risks are LOW.

MOST IMPORTANT DELIVERED EVIDENCE

Backend 37/37 and frontend 10/10 tests passed. Original smoke: login, 12 slots, HTTP 200. Fatima's independent Compose start passed.

TOP DELIVERY CONSTRAINT

No demo/checkpoint date is recorded. Browser E2E availability and one lint warning remain quality follow-ups, not incidents.

EXECUTIVE ASSESSMENT

Fatima completed the peer evidence review and independent Compose build/start. All four residual risks are LOW; the team still needs to set the next demo date.

DECISION / SUPPORT REQUIRED	Browser E2E and lint cleanup remain optional quality follow-ups.

SCOPE & DELIVERY EVIDENCE

Tested source: 31a22ad. Original run includes API smoke; Fatima's independent run confirms clean Compose startup and migrations.

PROJECT: Consultation Reservation | BASELINE: 31a22ad · evidence 50a2909 | DATE / OWNER: 02 Nov 2026 / Kseniia

Capability / baseline item	Specified	Designed	Implemented	Verified	Evidence link / remaining gap
Create reservation	YES	YES	YES	YES	REQ-01 / BR-04; ReservationService.create; PostgreSQL creation regression; full backend suite 37/37 PASS.
Check availability	YES	YES	YES	YES	Authenticated GET /api/slots returned 12 seeded slots in clean DB; frontend HTTP 200. Smoke log attached.
Confirm / approval	YES	YES	YES	YES	approve() + row lock; PostgreSQL concurrency test: one commit, competing request 409, one history/notification.
Cancel reservation	YES	YES	YES	YES	cancel() lifecycle/auth regressions and PostgreSQL persistence tests; backend suite 37/37 PASS.
Business rule / invariant	YES	YES	YES	YES	Active-slot exclusivity and overlap boundaries covered by PostgreSQL creation tests; full backend suite passed.
Quality scenario (C04)	YES	YES	YES	PARTLY	C04 security/audit criterion: 15 authorization tests passed. API outcomes covered; tests do not alone prove DB rollback or concurrency.

OPTIONAL QUALITY FOLLOW-UP The original authenticated smoke passed; Fatima's independent follow-up verified Compose startup.

SCHEDULE, RESOURCES & DEPENDENCIES

Capacity, owners, backups and final review due date (2 Nov 2026) are confirmed. The next demo date is not recorded.

PROJECT: Consultation Reservation | BASELINE: 31a22ad · evidence 50a2909 | DATE / OWNER: 02 Nov 2026 / Kseniia

Work package / milestone	Owner	Committed plan	Actual / forecast	Health and evidence
C07 backend + concurrency	Kseniia (backup Fatima)	Complete · 02 Nov 2026	37/37 PostgreSQL tests; concurrency regression passed	COMPLETE · logs and Surefire reports recorded
C07 frontend verification	Fatima (backup Kseniia)	Complete · 02 Nov 2026	10/10 tests; typecheck, build and lint passed	COMPLETE · lint has one non-blocking warning
Clean Compose + evidence review	Fatima Tangatarova	Complete · 02 Nov 2026	Original smoke: login/API/HTTP 200; second run: DB healthy, 14 migrations, containers Up	COMPLETE · separate logs and review record attached
Next demo / checkpoint date	Kseniia + Fatima	10.11.2026	Browser E2E availability path.	ON TRACK

TEAM CAPACITY / SINGLE POINT OF FAILURE

We are both Fullstack on this web.
Capacity confirmed; review due 2 Nov.

EXTERNAL / CRITICAL DEPENDENCY

Docker Compose + PostgreSQL 17.11 passed two clean starts. No external blocker is recorded; browser E2E and the demo date remain follow-ups.

TOP RISKS, TREATMENT & RESIDUAL

All four actual residuals are LOW (L=1, I=2, score 2). The detailed rows show R-02–R-04; R-01 concurrency passed its PostgreSQL regression test.

PROJECT: Consultation Reservation | BASELINE: 31a22ad · evidence 50a2909 | DATE / OWNER: 02 Nov 2026 / Kseniia

Risk / source	Initial L/I + priority	Response strategy	Treatment, owner & evidence	Expected / actual residual	Trigger / acceptance
R-02 · test evidence currency	L2 × I3 = 6 HIGH	MITIGATE	Backend 37/37, frontend 10/10; typecheck/build pass. Checksums match stored logs; lint has 1 warning.	Expected 1×3 MEDIUM Actual 1×2 LOW	Trigger: a later check fails. Accept with logs/SHA; rerun after code changes.
R-04 · clean startup	L2 × I3 = 6 HIGH	ACCEPT	Fatima review + independent startup passed: fresh DB healthy, 14 migrations, backend/frontend Up. Original smoke verified login/API.	Expected 1×2 LOW Actual 1×2 LOW	Trigger: later startup fails. Fatima reviewed; reopen on failure.
R-03 · owners and capacity	L2 × I2 = 4 MEDIUM	ACCEPT	Owners, backups and 2 Nov review due date recorded; capacity confirmed.	Expected 1×2 LOW Actual 1×2 LOW	Trigger: owner/backup/date changes. Reopen and update team plan.

OPEN ISSUES (NOT RISKS)	Open quality follow-ups: optional browser E2E availability test; one non-blocking Fast Refresh lint warning.

All four actual residuals are LOW. Browser E2E and lint warning are quality improvements, not open incidents.

NEXT ACTION PLAN

C07 verification and evidence actions are complete. Remaining items are demo-date planning and optional quality improvements.

PROJECT: Consultation Reservation | BASELINE: 31a22ad · evidence 50a2909 | DATE / OWNER: 02 Nov 2026 / Kseniia

Priority / action	Owner	Due date	Definition of Done / evidence	Finding / risk link
Optional · Add browser E2E availability test	Fatima (Kseniia backup)	Next quality cycle · TBD	Recommended: add a repeatable browser test for slot availability and record its result.	Quality follow-up
Optional · Address lint warning	Fatima	Next frontend check · TBD	npm run lint exits 0 with no warning, or the existing Fast Refresh warning is documented as accepted.	R-02
P4 · Re-run checks after code changes	Kseniia + Fatima	Before next release	Backend suite, frontend tests/lint/typecheck/build and clean smoke pass; store logs and tested SHA.	R-02 / R-04

IF THE PLAN FAILS	If a core test or clean startup fails, set status RED and hold the demo until the defect is fixed and checks pass. A failure in the recommended E2E test triggers investigation; the team records scope and a new date.

MANAGEMENT CONCLUSION & DECISION

Status reflects the C07 code at 31a22ad and review/evidence updates at 50a2909.

PROJECT: Consultation Reservation | BASELINE: 31a22ad · evidence 50a2909 | DATE / OWNER: 02 Nov 2026 / Kseniia

DEMONSTRABLY COMPLETE

- Backend: 37/37; PostgreSQL concurrency test passed.
- Frontend: 10/10; typecheck/build pass; lint: 0 errors, 1 warning.
- Docker: login/API smoke passed; Fatima's fresh start reached v14.

NON-BLOCKING FOLLOW-UPS

- No browser E2E availability test is recorded; it remains a recommended improvement.
- One non-blocking Fast Refresh lint warning remains.
- The team has not recorded a demo/checkpoint date.

TOP RISK / RESPONSE / ACTUAL RESIDUAL

R-04 · clean startup review complete
Fatima's independent start: healthy DB, 14 migrations, containers Up.
Actual residual: L1 × I2 = LOW (2).

REQUESTED DECISION / OWNER / DUE

Kseniia + Fatima: agree and record the next demo date (TBD). Fatima may schedule the recommended browser E2E check; the lint warning is tracked as a quality follow-up.

OVERALL STATUS & DELIVERY FORECAST

GREEN / ON TRACK — all four residual risks are LOW and planned verification is complete. The demo date is TBD; browser E2E availability and lint cleanup are non-blocking follow-ups.